

<b>Project Name:</b>	C&SF:CERP:PLA:Master Recreation Plan	<b>Project ID:</b>	114938
<b>Reporting Period:</b>	Previous Month	<b>Report Date:</b>	3-Jan-11
<b>Project Status:</b>	GREEN	<b>Data Date:</b>	3-Jan-11
<b>PM, CORPS:</b>	Hall, Brooke A	<b>PM, NFS:</b>	Krenz, J.

**Explanation if not Green:**

16-Dec-2010:

N/A

**Project Summary:**

16-Dec-2010:

The goal of this planning effort is to take a system-wide approach to identify, evaluate, and address the impacts of CERP implementation on existing recreational use within the South Florida Ecosystem and to identify and evaluate potential new recreation, public use and public educational opportunities. A particular focus will be on the identification of additional public use and recreational opportunities to compensate for public use facilities that may be lost as a result of CERP implementation. Promising opportunities may be recommended for further evaluation during the development of Project Implementation Reports for specific CERP Projects; for implementation through other cost-share arrangements between federal, state, local, or not-for-profit entities; or as stand-alone Congressional authorizations. Specific recreation features will not be recommended, opportunities to address deficiencies identified through SCORP and public involvement will be identified on a regional basis through Conceptual Regional Plans

**Summary of Work Completed During this Reporting Period:**

16-Dec-2010:

The MRP has been with SAD for review since 7 April. The team is waiting for SAD comments and guidance to determine if an IPR is required or not. The team met with SAD and HQ on 1 Dec to review the comments. Mike Magley was to provide the comments in writing, the team is still waiting.

**Work Planned for Next Reporting Period:**

16-Dec-2010:

Once the team receives the comments from SAD they will begin working on revising the document.

**Potential or Active Issues and Actions Taken to Resolve Issues:**

16-Dec-2010:

N/A

---

---

**Project 114938****Milestones and Status**

<b>Milestones Names</b>	<b>Baseline</b>	<b>Current Approved</b>	<b>Forecast Schedule</b>
Draft MRP		29-Apr-09	29-Apr-09 A
Draft Report Submittal		10-Jul-09	10-Jul-09 A
Format Draft MRP to Web		22-Jan-10	19-Feb-10 A
Public Review of Draft MRP Begins		22-Jan-10	28-Jan-11
Final MRP Complete		2-Apr-10	14-Apr-11
MSC Commanders Public Notice Complete		30-Apr-10	27-Apr-11

Baseline is either approved PMP or MIS1.0 whichever is later. Current Approved is the same as the Baseline unless the project undergoes Change Control Approval (CCA) to revise the Baseline.