

**MISP Banding Proposal - Projects with activity in Band 1
(Based on MISP 1.0 rev 13)**

		Band 1
Part	Lake Okeechobee Region	01/01/05 - 12/31/09
I	#01 - Lake Okeechobee Watershed	
	PIR	X
	#01 - Lake Okeechobee Watershed - Lake Okeechobee (A, LOWQTF, LOTSD)	
	RE Acquisition	X
	P&S	X
	Construction	
	#01 - Lake Okeechobee Watershed - Taylor Creek/Nubbin Slough STA (W)	
	RE Acquisition	X
	P&S	X
	Construction	X
	#05 - C-43 Basin Aquifer Storage and Recovery - Part 2 (D Pt2)	
	PIR	
	RE Acquisition	X
	P&S	
	Construction	
I	#08 - Everglades Agricultural Storage Reservoir (G)	
	PIR	X
	RE Acquisition	X
	P&S	X
	<i>P&S - SFWMD Proposed</i>	X
	Construction	X
	<i>Construction - SFWMD Proposed</i>	X
	#08 - Everglades Agricultural Storage Reservoir (G) - Part 2	
	RE Acquisition	X
	P&S - Part 2	X
	Construction - Part 2	
	#15 - Modify Holey Land Wildlife Management Area Operation Plan (DD)	
	Develop Rainfall-Driven Operation Schedule	X
	#16 - Modify Rotenberger Wildlife Management Area Operation Plan (EE)	
	Regulation Schedule Report	X
P	#32 - Lake Okeechobee ASR Pilot	
	PPDR	prior
	RE Verification	X
	P&S	X
	Construction	X
P	#33 - Caloosahatchee (C-43) River ASR Pilot	
	PPDR	prior
	RE Verification	X
	P&S	prior
	Construction	X
P	#34 - Hillsboro ASR Pilot Project	
	PPDR	prior
	RE Verification	X
	P&S	X
	Construction	X
	#44 - ASR Regional Study	
	PIR	X

**MISP Banding Proposal - Projects with activity in Band 1
(Based on MISP 1.0 rev 13)**

Part	Everglades Region	Band 1
		01/01/05 - 12/31/09
	#12 - WCA 3 Decomp & Sheetflow Enhancement	
	PIR Part 1 (QQ Pt 1)	X
	PIR Part 2 (SS, QQ P2, AA, ZZ)	X
I	#12 - WCA 3 Decomp & Sheetflow Enhancement - Ph 1 - Eastern Tamiami Trail (QQ P1)	
	RE Acquisition	X
	P&S	X
	Construction	X
	#12 - WCA 3 Decomp & Sheetflow Enhancement - Phase 2 - Canal & Levee Modifications in WCA-3 (SS P2, AA)	
	RE Verification	
	P&S	
	Construction	
	Construction Miami Canal	
I	#12 - WCA 3 Decomp & Sheetflow Enhancement - North New River Improvements (S-34 to C-6) (SS P1)	
	RE Acquisition	
	P&S	
	Construction	
	#12 - WCA 3 Decomp & Sheetflow Enhancement - Part 2 -WCA 3 Decomp Ph 2 (QQ P2)	
	RE Acquisition	
	P&S	
	Construction	
	#12 - WCA 3 Decomp & Sheetflow Enhancement - WCA-3A & 3B Flows to CLBSA (ZZ)	
	RE Acquisition	
	P&S	
	Construction	
	#27 - Everglades National Park Seepage Management (V, FF, U)	
	PIR	X
	#27 - Everglades National Park Seepage Management - L-31N Seepage Management (V)	
	RE Verification	
	P&S	
	Construction	
	#27 - Everglades National Park Seepage Management - S-356 Structure (FF)	
	RE Acquisition	
	P&S	
	Construction	
	#27 - Everglades National Park Seepage Management - Bird Drive Recharge Area (U)	
	RE Acquisition	
	P&S	
	Construction	
I	#29 - C-111 Spreader Canal (WW)	
	RE Verification - Construction	X
	RE Acquisition - Operations	X
	PIR	X
	P&S	X
	Construction	X
P	#36 - L-31N Seepage Management Pilot	
	PPDR	X
	RE Verification	X
	P&S	X
	Construction	X

**MISP Banding Proposal - Projects with activity in Band 1
(Based on MISP 1.0 rev 13)**

		Band 1
Part	Upper East Coast Region	01/01/05 - 12/31/09
I	#07 - Indian River Lagoon - South (B, UU)	
	PIR	prior
	#07 - IRL - C-44 Reservoir and STAs (B)	
	RE Acquisition	X
	P&S	X
	<i>P&S - SFWMD Proposed</i>	X
	Construction	X
	<i>Construction - SFWMD Proposed</i>	X
	#07 - IRL - C-23/24 North Reservoir (UU P1)	
	RE Acquisition	X
	P&S	X
	Construction	
	#07 - IRL - C-23/24 South Reservoir (UU P1)	
	RE Acquisition	X
	P&S	X
	Construction	
	#07 - C-23/24 STA (UU P1)	
	RE Acquisition	X
	P&S	X
	Construction	
	#07 - IRL - C-25 Reservoir and Northfork/Southfork Basin (UU P2)	
	RE Acquisition	
	P&S	
	Construction	
	#07 - IRL - Natural Area Storage Area - Allapattah Complex (UU P2)	
	RE Acquisition	
	P&S	
	Construction	
	#07 - IRL - Natural Area Storage Area - Palmar Complex (UU P2)	
	RE Acquisition	
	P&S	
	Construction	
	#07 - IRL - Natural Area Storage Area - Cypress Creek Complex (UU P2)	
	RE Acquisition	
	P&S	
	Construction	
	#07 - IRL - Muck Remediation and Artificial Habitat (UU P2)	
	RE Acquisition	
	P&S	
	Construction	
	#07 - IRL - North Fork Floodplain Restoration (UU P2)	
	RE Acquisition	
	P&S	
	#17 - North Palm Beach County - Part 1	
	PIR	X
	#17 - Pal Mar and J.W. Corbett Wildlife Management Area (OPE)	
	RE Acquisition	X
	P&S	X
	Construction	
	#17 - L-8 Basin (K P1)	
	RE Acquisition	X
	P&S	X
	Construction	
	#17 - C-51 and L-8 Reservoir (GGG)	
	RE Acquisition	X
	P&S	X
	Construction	
	<i>Construction - SFWMD Proposed</i>	X
	#17 - Lake Worth Lagoon Restoration (OPE)	
	RE Acquisition	X
	P&S	X
	Construction	
	#17 - C-17 Backpumping and Treatment (X)	
	RE Acquisition	X
	P&S	X
	Construction	
	#17 - C-51 Backpumping and Treatment (Y)	
	RE Acquisition	X

MISP Banding Proposal - Projects with activity in Band 1
 (Based on MISP 1.0 rev 13)

	P&S	x
	Construction	
#20 - Palm Beach County Agriculture Reserve Reservoir - Part 1 (V V P1)		
	PIR	x
	RE Acquisition	x
	P&S	x
	Construction	
#38 - Acme Basin B Discharge (OPE)		
	PIR	x
	RE Acquisition	x
	P&S	x
	Construction	x
#39 - Strazzulla Wetlands (OPE)		
	PIR	x
	RE Acquisition	x
	P&S	x
	Construction	x
#91 - Winsberg Farm Wetland Restoration (OPE)		
	PIR	x
	RE Acquisition	x
	P&S	x
	Construction	

MISP Banding Proposal - Projects with activity in Band 1
(Based on MISP 1.0 rev 13)

		Band 1
Part	Lower East Coast	01/01/05 - 12/31/09
	#24 - Broward County Secondary Canal System (CC)	
	PIR	X
	RE Acquisition	
	P&S	
	Construction	
	#28 - Biscayne Bay Coastal Wetlands (FFF, OPE)	
	PIR - Part 1	X
	RE Acquisition	X
	P&S - Part 1	X
	Construction - Part 1	X
	PIR - Part 2	X
	P&S - Part 2	
	Construction - Part 2	
	#40 - Site 1 Impoundment (M P1)	
	PIR	X
	RE Acquisition	X
	P&S	X
	<i>P&S - SFWMD Proposed</i>	X
	Construction	X
	<i>Construction - SFWMD Proposed</i>	X
	#45 - Broward County WPA (O, Q, R)	
	PIR	X
	#45 - Broward County WPA - WCA 3A & 3B Levee Seepage Management (O)	
	RE Acquisition	X
	P&S	X
	<i>P&S - SFWMD Proposed</i>	X
	Construction	X
	<i>Construction - SFWMD Proposed</i>	X
	#45 - Broward County WPA - C-11 Impoundment (Q)	
	RE Acquisition	X
	P&S	X
	<i>P&S - SFWMD Proposed</i>	X
	Construction	X
	<i>Construction - SFWMD Proposed</i>	X
	#45 - Broward County WPA - C-9 Impoundment {R}	
	RE Acquisition	X
	P&S	X
	<i>P&S - SFWMD Proposed</i>	X
	Construction	X
	<i>Construction - SFWMD Proposed</i>	X
	#46 - C-4 Structure (T)	
	PIR	X
	RE Acquisition	
	P&S	
	Construction	
	#49 - WPA Conveyance (BB, XX P1)	
	PIR	X
	#49 - WPA Conveyance - Dade-Broward Levee & Canal (BB)	
/10	RE Acquisition	
	P&S	
	Construction	
	#49 - WPA Conveyance - North Lake Belt Storage Area (XX P1)	
	RE Acquisition	
	P&S	
	Construction	
	#896 - Florida Bay and Keys Feasibility Study (continue modeling only until 2010)	
	Feasibility Study	X

**MISP Banding Proposal - Projects with activity in Band 1
(Based on MISP 1.0 rev 13)**

		Band 1
Part	Southwest Florida Region	01/01/05 - 12/31/09
	#04 - C-43 Basin Storage Reservoir - Part 1 (D P1)	
	PIR	X
	RE Acquisition	X
	P&S	X
	P&S - SFWMD Proposed	X
	Construction	
	Construction - SFWMD Proposed	X
	#30 - Southern Golden Gate Estates Hydrologic Restoration (OPE)	
	PIR	prior
	RE Verification	X
	P&S	X
	Construction	X
	#94 - Lakes Park Restoration (OPE)	
	PIR	X
	RE Acquisition	
	P&S	
	Construction	
	#516 - Southwest Florida Feasibility Study	
	Feasibility Study	X