

WRDA 2000 Initial Authorization to Master Schedule (July, 2001) Crosswalk

WRDA Item Authorization	WRDA \$**	CMPT	July, 2001 Item Title	July, 2001 Project	July 2001 \$**
C-44 Basin Storage Reservoir	\$112,562,000	B	C-44 Basin Storage Reservoir IRL	Indian River Lagoon Project	\$151,126,449
Everglades Agricultural Area Storage Reservoirs - Phase 1	\$233,408,000	G P1	Part 1 - Everglades Agricultural Storage Reservoir Project	Part 1 - Everglades Agricultural Storage Reservoir Project	\$233,109,000
Site 1 Impoundment	\$38,535,000	M P1	Part 1 - Hillsboro Impoundment WPA Project	Part 1 - Hillsboro Impoundment WPA Project	\$38,535,000
WCA 3A/3B Levee Seepage Management	\$100,335,000	O	WCA-3A & 3B Levee Seepage Management	Western Broward Impoundment WPA Project	\$100,301,000
C-11 Impoundment and STA	\$124,837,000	Q	C-11 Impoundment	Western Broward Impoundment WPA Project	\$124,604,000
C-9 Impoundment and STA	\$89,146,000	R	C-9 Impoundment	Western Broward Impoundment WPA Project	\$89,146,000
Taylor Creek/Nubbin Slough Storage and Treatment Area	\$104,027,000	WW	Taylor Creek/Nubbin Slough Storage and Treatment Area	Lake Okeechobee Watershed Project	\$100,963,000
Raise and Bridge East Portion of Tamiami Trail and Fill Miami Canal Within WCA 3	\$26,946,000	QQ P1	Phase 1 - WCA-3 Decomp Part 1	Part 1 - WCA 3 Decomp & Sheetflow Enhancement Project	\$25,616,000
North New River Improvements*	\$77,087,000	SS P1	Part 1 - North New River Improvements (S-34 to C-6)	Western Broward Impoundment WPA Project	\$42,517,000
		SS Ph2	Phase 2 - North New River Improvements (from EAA to S-34)	Part 1 - WCA 3 Decomp & Sheetflow Enhancement Project	\$33,112,000
C-111 Spreader Canal	\$94,035,000	WW	C-111N Spreader Canal Project	C-111N Spreader Canal Project	\$94,035,000

**North New River Improvements has been split in the Master Schedule*

***Item costs may not match because dollars were reapportioned during the Master Schedule Update process.*