











Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



REPORT1.xls

Forecast: Random Fill Embankment (cont'd)

Percentiles: Forecast values
0% $61,042,601.24
10% $69,514,439.00
20% $73,052,695.56
30% $75,322,603.21
40% $77,489,948.67
50% $79,550,014.82
60% $81,530,715.04
70% $83,784,246.88
80% $86,300,725.55
90% $89,927,725.87
100% $101,513,201.41

Final Caloosahatchee River (C-43) West Basin Storage Resdra@@®Rland Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



REPORT1.xls

Forecast: Relocations (cont'd)

Percentiles: Forecast values
0% $851,783.72
10% $931,933.68
20% $973,392.12
30% $1,005,768.42
40% $1,031,860.78
50% $1,052,358.41
60% $1,076,075.91
70% $1,100,084.94
80% $1,128,105.49
90% $1,169,229.02
100% $1,245,756.86

Final Caloosahatchee River (C-43) West Basin Storage Resdra@@®R3nd Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: S-1 (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage Resdra@@®and Final EIS

REPORT1.xls

Forecast values
$2,696,882.63
$2,858,3569.72
$2,976,580.17
$3,080,884.98
$3,152,580.65
$3,221,934.72
$3,295,025.85
$3,372,625.00
$3,475,067.09
$3,580,948.34
$3,827,205.20

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: $-12 (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®Rland Final EIS

REPORT1.xls

Forecast values
$1,925,397.54
$2,107,180.76
$2,205,395.86
$2,280,435.32
$2,335,755.62
$2,378,858.32
$2,420,049.07
$2,475,229.40
$2,637,607.46
$2,620,367.67
$2,829,863.13

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: $-14 (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®®R%nd Final EIS

REPORT1.xls

Forecast values
$1,057,120.30
$1,166,450.49
$1,214,206.45
$1,250,037.97
$1,280,990.32
$1,308,718.76
$1,335,813.76
$1,368,145.47
$1,405,121.96
$1,450,374.10
$1,566,360.30

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: S-15 (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®®and Final EIS

REPORT1.xls

Forecast values
$1,324,105.53
$1,460,956.78
$1,5623,485.28
$1,5668,293.28
$1,603,026.42
$1,639,567.01
$1,675,956.32
$1,713,5634.58
$1,765,003.62
$1,814,641.47
$1,960,981.25

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: S-3 (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®IR7and Final EIS

REPORT1.xls

Forecast values
$1,640,563.07
$1,785,235.47
$1,854,268.44
$1,916,345.33
$1,962,453.66
$2,006,262.65
$2,052,367.92
$2,103,359.28
$2,162,115.98
$2,238,514.46
$2,391,435.53

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: S-7 (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage Resdra@@®®hnd Final EIS

REPORT1.xls

Forecast values
$1,424,957.70
$1,571,938.81
$1,628,496.13
$1,683,483.30
$1,721,543.81
$1,763,668.77
$1,800,811.46
$1,841,449.03
$1,899,368.61
$1,966,568.16
$2,115,971.01

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: S-8 (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®Rland Final EIS

REPORT1.xls

Forecast values
$2,730,624.52
$3,027,841.88
$3,147,173.68
$3,234,704.24
$3,308,731.97
$3,382,466.85
$3,451,372.18
$3,637,742.72
$3,639,760.12
$3,761,302.67
$4,030,380.86

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



REPORT1.xls

Forecast: S-9 (cont'd)

Percentiles: Forecast values
0% $902,027.83
10% $996,906.97
20% $1,037,301.33
30% $1,071,769.28
40% $1,097,5615.99
50% $1,117,487.66
60% $1,142,954.39
70% $1,165,009.88
80% $1,196,882.36
90% $1,240,653.54
100% $1,325,045.34

Final Caloosahatchee River (C-43) West Basin Storage Resdra@@®fR%nd Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: Seeding (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®f®and Final EIS

REPORT1.xls

Forecast values

$428,481.51
$486,980.13
$511,479.32
$531,605.70
$550,098.08
$565,708.95
$581,376.54
$598,350.23
$616,191.36
$640,639.63
$743,886.64

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: Select Fill (Structural Backfill) (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®fR7and Final EIS

REPORT1.xls

Forecast values

$419,957.09
$480,938.06
$507,938.65
$525,463.03
$541,994.37
$556,674.10
$571,974.61
$585,688.79
$605,048.48
$628,145.57
$709,587.16

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: Sitework (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage Resdra@@f&hnd Final EIS

REPORT1.xls

Forecast values
$3,194,245.63
$3,529,088.10
$3,676,420.89
$3,787,196.72
$3,873,819.95
$3,955,697.12
$4,044,334.60
$4,130,736.22
$4,252,830.71
$4,409,224.69
$4,717,312.53

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: Slurry Wall (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@®IRland Final EIS

REPORT1.xls

Forecast values
$22,782,089.22
$26,020,674.42
$27,124,221.81
$28,004,474.95
$28,824,987.77
$29,493,740.59
$30,328,510.83
$31,110,412.44
$31,897,799.22
$33,074,791.48
$37,257,196.32

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: Sodding (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®IR%nd Final EIS

REPORT1.xls

Forecast values
$5,653,165.33
$6,5638,029.27
$6,928,814.00
$7,176,701.08
$7,398,2569.29
$7,606,795.06
$7,810,737.12
$8,073,220.75
$8,274,341.23
$8,619,896.85
$9,726,333.46

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: Soil Cement (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®IRand Final EIS

REPORT1.xls

Forecast values
$47,105,946.25
$54,063,898.65
$56,093,539.42
$58,048,899.23
$569,579,243.71
$61,006,581.93
$62,394,257.35
$63,902,518.45
$66,065,998.03
$68,497,948.83
$77,154,823.73

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: Stripping (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdR@@IR7and Final EIS

REPORT1.xls

Forecast values
$1,407,319.02
$1,638,251.43
$1,719,681.55
$1,783,675.18
$1,838,819.73
$1,897,017.26
$1,945,824 .54
$2,006,751.94
$2,076,913.98
$2,157,322.88
$2,429,343.75

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Forecast: Toe Drain (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

Final Caloosahatchee River (C-43) West Basin Storage ResdRa@@®I&%nd Final EIS

REPORT1.xls

Forecast values
$1,156,340.19
$1,3569,772.65
$1,435,682.37
$1,491,512.31
$1,638,344.99
$1,579,930.22
$1,624,561.11
$1,668,428.21
$1,718,299.88
$1,786,364.97
$2,061,272.81

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



REPORT1.xls

Forecast: Toe Drain Qutfall End Treatment (cont'd)

Percentiles: Forecast values
0% $9,636.42
10% $11,058.09
20% $11,598.85
30% $11,971.11
40% $12,213.96
50% $12,538.14
60% $12,810.83
70% $13,223.10
80% $13,619.40
90% $14,129.21
100% $15,879.40

Final Caloosahatchee River (C-43) West Basin Storage Resdra@@®®&land Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



REPORT1.xls

Forecast: TOTAL CONSTRUCTION COST (cont'd)

Percentiles:
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%

End of Forecasts

Final Caloosahatchee River (C-43) West Basin Storage Resdra@@®®%nd Final EIS

Forecast values
$287,405,908.87
$306,433,082.60
$310,980,570.88
$314,603,533.53
$317,332,223.56
$319,892,383.76
$322,475,330.22
$324,896,750.54
$328,375,530.76
$333,091,049.78
$354,272,455.21

September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007



Final Caloosahatchee River (C-43) West Basin Storage Reservoir PIR and Final EIS September 2007
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